COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 27/ 2003

ESTI MATE SUMVARY 13:36: 01
CONTI D C14217 ESTI MATE NO 0002 PROG SPEC YR 2002
PCN: 14217-BID COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 42.0 DAYS TIME ALLOW 45 WORK DAYS
DELTA EAST PERCENT TIME:  93.33 ORI G TI ME ALLOW 45 WORK DAYS
PROJECT NO STA 092A- 016
DELTA EAST
NAVE OF ROAD: 092A
PROJECT COUNTI ES: DELTA
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 06/ 27/ 2003 DATE TI ME STARTED 04/28/2003
556 STRUTHERS AVENUE DATE LET 02/ 06/ 2003 DATE WORK BEGAN 04/ 28/2003
DATE AWARDED 02/ 11/ 2003 DATE TI ME STOPPED 06/25/2003
DATE CONTRACT EXECUTED  03/03/2003 DATE ACCEPTED 06/ 25/ 2003
GRAND JUNCTI ON CO 81501  970-242-5370 DATE NOTI CE TO PROCEED 04/ 28/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $  1,706,429.11 PARTI Cl PATI NG $ 1,681,663.48 $ 620, 525. 65
AWARD PRQJECT AMT: $ 1,924,272.62 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 98. 55% TOTAL EARNI NGS 1, 681, 663. 48 620, 525. 65
FUNDS AVAI LABLE: $ 24,765.63 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 681, 663. 48 620, 525. 65
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -6,029. 34 -3,623.63
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 675, 634. 14 616, 902. 02
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVMOUNT DUE 1, 675, 634. 14 616, 902. 02
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 616, 902. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14217-BID ESTI MATE RUN 06/ 27/ 2003
PRQJECT STA 092A- 016 ESTI MATE NO. 0002 13: 36: 01

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 8, 462. 720 8, 061. 720
sy 401. 000 521. 30
1. 30000 8, 462. 720 11, 001. 54
0010 203-00100  MJCK EXCAVATI ON 0. 000 0. 000
cY 0. 000 0.00
20. 00000 0. 000 0.00
0015 203-01140 ROLLING 4.080 4.080
HOUR 0. 000 0.00
65. 00000 4.080 265. 20
0020 203-01500  BLADI NG 16. 250 14. 750
HOUR 1. 500 120. 00
80. 00000 16. 250 1, 300. 00
0025 203-01510  BACKHOE 18. 250 13. 250
HOUR 5. 000 650. 00
130. 00000 18. 250 2,372.50
0030 203-01582 TRUCK (DUMWP) 27. 750 22.750
HOUR 5. 000 335. 00
67. 00000 27. 750 1, 859. 25
0035 210-04010  ADJUST MANHOLE 2.000 0. 000
EACH 2.000 1, 140. 00
570. 00000 2.000 1, 140. 00
0040 210-04050  ADJUST VALVE BOX 1. 000 0. 000
EACH 1. 000 360. 00
360. 00000 1. 000 360. 00
0045 304-01005  AGGREGATE BASE COURSE ( CLASS 1) 135. 000 135. 000
oy 0. 000 0.00
21. 00000 135. 000 2, 835. 00
0050 304-06007  AGGREGATE BASE COURSE ( CLASS 6) 45. 000 45. 000
oY 0. 000 0.00
26. 00000 45. 000 1, 170. 00
0055 304-07000 AGGREGATE BASE COURSE ( CLASS 7) 2, 195. 070 0. 000
TON 2, 195. 070 28, 535, 91
13. 00000 2,195. 070 28, 535, 91



CONTI D: Cl14217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14217-BI D ESTI MATE RUN 06/ 27/ 2003
PRQJECT: STA 092A-016 ESTI MATE NO 0002 13:36: 01

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 307-00000 *HYDRATED LI ME 50. 500 50. 500
TON 0. 000 0.00
138. 00000 50. 500 6, 969. 00
0065 403-00721  HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 12. 000 0. 000
sy 12. 000 168. 00
14. 00000 12. 000 168. 00
0070 403-34701  *HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) 23, 934.970 9, 211. 510
TON 14, 731. 510 320, 410. 34
21. 75000 23, 943. 020 520, 760. 69
0075 406-09500 *COLD Bl TUM NOUS PAVEMENT ( RECYCLE) 173, 011. 590 173, 011. 590
sy 0. 000 0.00
1. 38000 173, 011. 590 238, 755. 99
0080 411-03345  ASPHALT CEMENT PERFORMANCE GRADE (PG 76- 28) 1, 413. 010 544. 300
TON 864. 790 207, 549. 60
240. 00000 1, 409. 090 338, 181. 60
0085 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 37.470 8. 620
TON 28. 850 5,193. 00
180. 00000 37. 470 6, 744. 60
0090 411-90040  *RECYCLI NG AGENT 227, 862. 650 227, 862. 650
GAL 0. 000 0.00
1. 42000 227, 862. 650 323, 564. 96
0095 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) 12. 000 0. 000
sy 12. 000 24.00
2.00000 12. 000 24.00
0100 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
90, 000. 00000 1. 000 90, 000. 00
0105 626-01000  *PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 500
LS 0.500 2, 500. 00
5, 000. 00000 1. 000 5, 000. 00
0110 627-00005 *EPOXY PAVEMENT MARKI NG 384. 000 0. 000
GAL 384. 000 26, 880. 00
70. 00000 384. 000 26, 880. 00



CONTI D: Cl14217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14217-BI D ESTI MATE RUN 06/ 27/ 2003
PRQJECT: STA 092A-016 ESTI MATE NO 0002 13:36: 01

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-00000 *FLAGG NG 1, 355. 500 770. 500
HOUR 585. 000 10, 822. 50
18. 50000 1, 355. 500 25, 076. 75
0120 630-00007 *TRAFFI C CONTROL | NSPECTI ON 24.000 6. 000
DAY 18. 000 1, 800. 00
100. 00000 24. 000 2, 400. 00
0125 630-00012 *TRAFFI C CONTROL NMANAGENENT 35. 000 18. 000
DAY 17. 000 6, 800. 00
400. 00000 35. 000 14, 000. 00
0130 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 5. 000 2.500
EACH 2.000 100. 00
50. 00000 4. 500 225. 00
0135 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 58. 000 27. 000
EACH 25. 200 1, 638. 00
65. 00000 52. 200 3, 393. 00
0140 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 2.000
EACH 1. 600 120. 00
75. 00000 3. 600 270. 00
0145 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYPE
) EACH 0. 800 600. 00
750. 00000 1. 800 1, 350. 00
0150 630-80359 *PORTABLE MESSAGE S| GN PANEL 78. 000 46. 000
DAY 32.000 2, 560. 00
80. 00000 78. 000 6, 240. 00
0155 630-80360  *DRUM CHANNELI ZI NG DEVI CE 15. 000 7.500
EACH 6. 000 210.00
35. 00000 13. 500 472.50
0160 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 6. 000 3. 000
EACH 2. 400 108. 00
45. 00000 5. 400 243. 00
0165 630-80380 *TRAFFI C CONE 230. 000 115. 000
EACH 92. 000 1, 380. 00
15. 00000 207. 000 3, 105. 00



CONTI D C14217 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 14217-BI D ESTI MATE RUN 06/ 27/ 2003
PRQJECT: STA 092A-016 ESTI MATE NO 0002 13:36: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70025 F/' A QUALI TY | NCENTI VE PAYMENT 24,579. 410 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCE FOR OVERWEI GHT LOADS -1, 586. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,689,429.11% 620, 525.65 % 1, 664, 663. 49
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0195 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
7, 500. 00000 1. 000 7, 500. 00
0200 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
0205 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 17,000.00 $ 0.00% 17, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,706,429.11$% 620, 525.65% 1, 681, 663. 49



